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Phase | Site Prep Design & Funding Approval
June 11, 2008

PROPOSED PROJECT SCHEDULE

Activity Date
Concept Approval by State Board of Education December 2007
Referendum Approved January 2008
Site Construction Documents Complete/Final Review June 2008
Site Design & Funding Approved by State Board of Education June 2008
Site Project out to Bid June 2008
Site Bid Opening July 2008
Site Funding Approval by the Commissioner of Education July 2008
Site Construction Initiation Date * July 2008
* site construction will start as soon as DEP Site Location Permit

is issued. Statutory date limit for DEP action is 8 Aug 2008.
Building Construction Documents Complete/Final Review July 2008
Building Design & Funding Approval by State Board of Education August 2008
Building Project out to Bid August 2008
Building Bid Opening September 2008
Building & Site Final Funding Approval by the Commissioner of Education  September 2008
Building Construction Initiation Date September 2008
Bond Date May 2009
Substantial Completion of New Building June 2010
Occupancy of New Building July 2010
Substantial Completion of Existing Building Demolition &

Construction of New Athletic Fields September 2010
Final Completion September 2010

SQUARE FOOT ANALYSIS

Space Definition State/Local Local Only
New Construction 83,200 6,700

Renovation 800 0



